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OnP a1-1310
1 October 1981

MEMORANDUM FOR: Deputy Director for Administratlion

FROM ¢ Bruce T, Johnson

Mrector of Data Processing
JUBJECTS ODF Report for Week Ending 30 Zeptember 10821
* GAFR

Representatives of the Consolidated SAFPD Project Office and
Headquarters Engineering Branch, OL, conducted & joint inspecticna
of the renovation project for the SAFE Computer Caenter {Phase I).
The condition of the facility was found to be acceptable in
general but with some minor clean-up actions required. “he first
piece of SAPE computer equipwrent waz delivered tn the SAP®E
Computer Center on 2§ September 1981, The equipment, a Burraughs
B6900 midicomputer, is expected to be assembled by 5 October in
preparation for acceptance testing.

SAPE

Represantatives of the CSPO, CCR/SAS, and THY, aet on
22 September to Aiscuss various sspects of SAFE traising., Ths
presented a list of training assusmptions which wera discussed by
the group and modified where necessary. Some actios items were
established and the decisicn was made that the project had reached
a point where monthly meetings on training issuez would De
required. The firat regulav meeting will te held in Hoveabe
OTE representation will be included in these meetings, |

ACIS {Autonated Compensation & Information System)

ACIS Functional Reguirements Document was forwarded in draft
to the Gffice of Finance for their early inforazal comwments., The
final Cereral Functional Requirements Document will be released on
2 O¢tober and will undergo formal veview non 20 October,

Snftware Haintenarnce Support

The Quality System Incorporated (081) softwarc saintenance
contract personnel reported on 21 September 1951, The contractors
were briefed on their new assignments by B Division personnel and
Q51 wmanagement., Saveral tasks were given to the countract
manager. During zost of the first week the contractors viewaed
video tapoes of basic and intermediate W,
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Hater Damaged Tape Update

Following is an update on the water leak pronlem that occurred
in the Special Center Tape Library on 15 September,

@ All wet tapes were dried oy hand according to the
manufacturers procedures for handling water Aamaged
tapes,

® Dry tapes that were removed from the Lilrary and later

found not be have suffered water damace were returned to
the library after 24 hours,

® Wet tape vacks were dried and left vacant for 24 houra.

o Tapes that were in scratch status {no velid data recorded
on them) prior to the danmage were degaussed and replaced
with new tapes,

° A memorandum was sent to the users along with a liat of
their tapes, asking that the suspecte? tavesy he
categorized according to the users' need Ior the data on
the tapes., Two hundrad and fifty tapes wovre replaced
with user assistance,

® All the remaining tapes suspected of suffering watec
damage will continue to re isolated from the libravy.
They are stored in numaric order outside Lhe tape library
within the Center. fThese tapes now number less than 400,

o The list of tapes authorized by users for scratching
(reuse) {8 checked each day. If a suspected taps in hold
appears on the list, it is veplaced with & new tape, and
the new tape is placed in the library,.

° Any tape that a user has identified as being needed has
been get aside to be certified. If the tape is found to
be without error, the user is notified to anthorizs
copying the tape to a new tape before use.

%o major problems have surfaced since the occurrenca of the water
problems, Operations Livision continues to look into safequarde

such as tapasrgcb\SQ Bgi@s or vlagtic cove O ciroumyent
problerns shoylgd eﬁgtgggyéegg occur., i
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./8/ Bruce T. Johascn

O\D\ODE \T ocr g5 Bruace T. Johnson
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